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MONSANTO CHEMICAL CO.
s 1700 Souin Second Strest
' St Louis, Mgeoun 83177
Phong: (314) 8221400

October 8, 1986

Mr. Robert L. Morby

Chief Superfund Branch

Waste Management Division

U.S. Environmental Protection Agency
776 Minnesota Avenue

Kansas City, Kansas 66101

Dear Mr. Morby:

In it‘s last correspondence, your office requested to be kept informed of TCOD ;
decontamination activity at Monsanto’s J. F. Queeny Plant. This letter sum-
marizes our current status and future activity as we discussed in our

May 14, 1986 meeting.

0. H. Materials, Inc. has been selected to decontaminate the three floors of
the 2Z Building found to have TCDD concentrations in excess of 1 ppb in ac-
cumulated dust and grit. The basement, first floor, and third floor will be
decontaminated using a combination of vacuuming, scraping, and hydroblasting
techniques identical to those successfully employed in the four previously
completed buildings. OHM activity will begin October 13, 1986. Composite
sample TCDD concentrations range from 1.1 to 2.0 ppb in these areas.

Hydroblast washwater will be treated in an 0.H.M- provided treatment system.
Collected residues and contaminated cleanup gear will be packaged in fiber
drums, overpacked in steel drums, and stored in a diked, enclosed, and secure

facility. Our experience from the Phase I effort suggests that TCDD con-

centrations in the residues will be less than 1 ppb. Details of the treatment
and storage facilities were gescribed in the RCRA Part A Permit Revision sub-
mitted May 1, 1986 by Monsanto to the Missouri Department of Natural Resources
who subsequently forwarded it to Region VII. It was approved by Messrs.

D. Doyle and M. Reavis on Sejtember 2, 1986. Please note, however, that the
storage area has been relocafed from the QQ Building as described in the revi-
sion. A new storage location map, Part A Attachment 2, is attached. A1l
other aspects of the storage system remain the same.
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Four of the decontaminated buildings will be dismantled as part of the plant’s
ongoing site consolidation program. The WW Building, however, will continue
in operation. Building rubble will be deposited in a sanitary landfill as is
p1??t practice for such structures. The current dismantling schedule is as
following:

11 Bu11d1n?: 11/1/86
Q & QQ Building: 11/1 - 11/15/86
AA Building: 1987

As your are aware, EPA has not yet approved an incineration facility for dis-
posal of the residues to be generated in the ZZ Building decontamination.
Monsanto has previously indicated its interest in the opportunities provided
by incineration and therma) treatment facilities operated or being considered
by EPA. A cooperative effort in this area would benefit both EPA and
Monsanto: EPA through demonstration of technology on a non-soil matrix and
Monsanto through a more timely identification of an appropriate outlet for
decontamination residue. Please keep us apprised of your programs and inter-
ests in this area. .

Sincerely,

Lokt 7. Bolowos PE

Robert F. Boland, PE
Environmental Protection
Superintendent

/sah

Attachments

bcc: F. B. Matthews

K. M. Perlea
M. R. Poresman - B3NA
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K. M, Perica, J. F. Queeny Plant, Ext. 1470
September 5, 1986 ! R F. oland - B=13 °
M. R, Foresman - B3NA
RCRA ~-PART A MODIFICATION, DIOXIN R, T. Allen - G3IwB
T. R. Alvarez - B=5
File

After many weeks of discussions with ERA Region VII personnel, the Queeny
Plant RCRA Part A app!ication has been modified to accommodate dioxin waste
storage and treatment. Therefore, the plant can proceed with the nzzv
Bullding clean-up as planned.

There had been considersble reluctance on the part of the EPA to move on
this request, primarlly because It Involved dioxin. As a result, numerous
departments within the EPA became Involved which delayed the entire review
process. At one time they were Insisting on a consent order; however, upon
our continued questlioning, the consent order was dropped.

| recelved verbal authorizatlion on Septewber 2, 1986, that the Part A was
modifled and all project work could now proceed. Mr. Dave Doyle,

Permits/Enforcement Manager, and Mr. Mark Reavis were the primary contacts
on this Issue. Mr. Doyle reports to Mr. David Waggoner, RCRA/Alr Director
and Mr. Waggoner reports to Morris Kay, Reglonal Administrator. Doyle and
Reavis both mentloned that a written response from them was not necessary.

o

K. M. Perica
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DRVISION OF ENVIRONMENTAL QUALITY

P.O. Box 176
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FREDERICK A. BRUNNER
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Waste Management Program
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("IF YOU HAVE ANY PROBLENS WITH THIS
TRANSMISSION, PLEASE CONTACT THE WASTE

MANAGEMENT PROGRAM



